
DRB Lifecycle within Contract 

Contract approval 

Nomination of 2 board members 
within 45 days of contract approval 

Chairperson nomination within 
15 days of members approval 

Execution of DRB Agreement 
within 15 days of concurrence 
on chairperson 

Initial meeting at 
start of project 

Given selection 
timetable could 
be 75 days after 

No dispute meetings within 
30 days of acceptance 

Project acceptance 

Position papers to 
DRB / other party 
15 days prior to 
scheduled meeting 

Issue meeting 
with DRB 

DRB recommendation 
within 30 days of 
meeting 

Issue meeting must 
occur within 30 to 60 
days from referral 

Periodic meetings 
@ min. of every 4 
months 

Issue referred to 
DRB 
Must occur within 
21 days of state’s 
reply 

Contractor’s 
NOPC 

State’s 
reply of 
no merit 

Contractor’s 
objection


